
Local Projects

Maricopa Projects

Clerk of Court

RFR Replacement (COSC)
2/1/2010 : 12/31/2018
3256 workday(s)

GL Implemented

Civil Case Initiation / Enhancements
1/9/2017 : ___

Phase 1
10/16/2017 : 6/30/2018
258 workday(s)

Phase 2

Phase 3

Administration

iCISng .NET Migration
7/1/2011 : ___

Criminal Phase II
7/1/2011 : 9/30/2017
2284 workday(s)

Family Phase II
6/30/2015 : 7/1/2018
1098 workday(s)

Juvenile Phase I
6/30/2017 : 6/30/2019
731 workday(s)

Juvenile Phase II
___ : 6/30/2020

Civil, Probate

Justice Court

Agile Jury 4.4 Upgrade
Now TBD

Did not pass acceptance tests!

MCJC Small Claims eFiling

CRMDE Changes
___ : 1/1/2019

OnBase 18 Upgrade
10/30/2017 : 12/31/2019
793 workday(s)

OnBase Workflow ON HOLD

Pima Projects Clerk of Court

eUniversa eFiling Update
2/20/2017 : ___

Administration

FARE Adoptions

Mesa Feed
8/1/2015 : ___

Agave/FARE Interface
1/4/2016 : ___

Prescott Consol.

Paradise Valley

Gilbert Muni

Page Muni

Maricopa COSC

Phoenix Projects

CMS Web Upgrade

JAM to Panther Port
11/20/2015 : 3/31/2019
1228 workday(s)

OnBase Integration
11/1/2017 : 10/31/2018
365 workday(s)

Closed records only

Enhance DR for Paperless

CCI Feeds

AJACS Courts (6.1)
5/1/2018 : 12/28/2018
242 workday(s)

Was 9/28

iCIS Courts

Phase 1 Feeds
1/1/2014 : 12/28/2018
1823 workday(s)

Stdzation
9/10/2018 : 1/25/2019
138 workday(s)

Agave Courts

Reload
6/12/2017 : 6/12/2017

Standardization
6/12/2017 : 3/31/2019
658 workday(s)

Was 12/29/18

Non-ACAP LJ CMSs

Indicates New this Month

Indicates Critical Item

Arrow always points
to the affected item!
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